Construction Work

Mechanical/Floor Modules

PRIORITY MODULES
* Based on ROS of balance of ship loose, see Procurement slides for details
A. KB11, RFH: 09/23/16*
1. (Working) Install Vessels, Piping, & Piping Anchors, EF: 09/20/16
2. (Engineering) VS3-KB11-GNR-000002 -- KB11 Vessel As Built Discrepancies, ETA: TBD
B. KB12, RFH: 09/09/16*
1. (Working) Cannon Sline, Sandblast and Paint, EF: 88/08/16 08/11/16
C. R151, RFH: 09/02/16*
A. (Working) Install Duct & Supports, EF: 08/12/16
B. (Working) Install Piping & Pipe Supports, EF: 08/24/16
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Construction Work

Turbine Building/BOP Unit 2

Construction
A. TB First (1) Bay
1. RAI #2&3 - Con. completed 31, 2 more to be done (consultant at site this week to perform assessment and Non Destructive Testing)
Potential of 12 more cores pending consultant review this week.
2. 90% analysis & Final report TBD
B. Subcontract (# 2432) Issuance of Turbine Generator Center Line Erection: 8-31-16
C. Subcontract (# 1203) Fire Protection/Fire Detection Systems: Kick Off meeting 8-18.
D. NASS Transformer Dress Out Work started 5-20-16 Finish 9-16-16
1. ETO5 - oil fill (Need 150 gal to top off) 8-3
2. ETO04B —Vacuum start 8-7 oil fill 8-9 begin at 6:00 pm
3. VS3-ET02-GNR-000006 Frame support weld crack (Target Solution 8-12)
4. VS3- ET01-GNR-000003 ETO1C Cooler Control Cabinet Dropped During Loading - TBD (Need Delivery Date of Replacement Cabinet)
Notes: Oil fill and testing activities start (tracked in the schedule)
E. Equipment

1. Rig and Set Deaerator TBD (dependent on HLD availability) — Lift Plan Needed
2. 286/486 Fixators suspended per N &D on grout breaks
3. Rig & Set: DTS-MS Systems (7 Units ) 8-5 On location, need bushing and anchor bolt drilled holes

4. Rig & Set: LOS-MP-05 _ Qil Transfer Pump 8-12
5. Elevation 140’ east sit concrete placement  8-8 Night Shift

F. Engineering

1. VS2-MEO1-GNR-000166 8-8 Toshiba

2. VS2-MEO1-GNR-000171 Overlay Welding 8-12 - TBD Toshiba

3. VS2-CC01-GNR-000404 Fixator Grout Breaks 8-8 (CND 8-2) -- Eng. needs to expedite this date
4. VS2-CRO1-GNR-000476 Oil Storage Tank Pads TBD RAI

5. VS2-CE50-GEF-000045 Pipe Sleeve and beam clash CND 8-5 (PRIORITY)

6. VS2-SS01-GEF-000076 Horizontal Bracing Weld Call out CND 8-9
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Construction Work

Turbine Building Unit 3:

Construction
A. Condensers A, B & C- In Progress Work

B. Installation

1. Rig & Set Condenser Lower A, B & C TBD (these lifts are tied to HLD) WELD DOC CLOSURE - Readiness Review Needed
2. Rig & Set Condenser Upper A, B & C TBD
3. Rigand Set Condensate Pumps  WIP 8-10

C. Engineering

1. VS3-MEO1-GNR-000032 Weld Defects in Extraction Steam Pipe 8-12 (CND : 7-22) —Toshiba

2. Engineering to provide design completion status of underground site specific systems outside of TB and transformer areas - 8-10
3. VS3-SS01-GNR-000028 Leveling Plate for P3 Placement CND 8-12

4. VS3-CDS-MEK-800054 Need Weld Docs for additional extraction pipe CND 8-10

5. VS3-CDS-MEK-800055 Need Weld Docs for additional extraction pipe CND 8-10
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Construction Work

Nuclear Island Unit 3
Shield Building

A. Layer F1 Floor El 90’-6” to 92’-6", Line 7.3 to Az 142, Placement Date - 8-29-16

B. F1Inside Wall — Q-Line to Line 7.3 — Placement Date - 9-29-16
1. VS3-CRO1-GEF-000112 Circumferential #11 Bar Clarification (CND 8-10) 8-10-16

C. Layer E1-E2 - N-Line to Q-Line El 87’-6” to 96’6” Placement Date - 10-7-16 (Preliminary)
Containment Building

A. Llayer 3 EL 83’/84’-6” Placement Date - 10-1-16 (Preliminary)
1. VS3-CA05-GNR-000007 - CAO5 B-Plate As-Built Elevations — (CND 8-19-16) — 8-19-16

Backfill
A. Install Grounding Grid at El 77° — West Side — 11-Line to 1-Line
B. Backfill up to El 78’-6” — West Side — 11-Line to 1-Line
1. VS3-ATO01-GNR-000009 U3 Waterproofing blisters Q-Line & SB lower mudmat -- TBD
C. Install Contingency Dewatering Well — Southwest corner of 1-Line and N-Line for Groundwater Control
D. Install Remainder of French Drain from Dewatering Well, along 1 Line (N to I-Line) and I-Line (1 to 5 Line)

e
8/09 i G e i 46
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Construction Wor

Nuclear Island Unit 3

Auxiliary Building
A. LinelJl-El66’-6"-82"-6" — Concrete Hold
1. e-Fin 14183 - CA22 Rebar — Resolving comments for E&DCR/N&D 08-08-16 @ risk
2. VS3-1214-GNR-000002 - HVAC penetration non-conformance (CND 8-08-16) — 8-08-16
3. VS3-CCO1-GEF-000078 — Lower CJ on Line J1 —8-12-16

B. L, M, & Partial 9.3-Line Walls EL 82’-6” to El 100’ Placement — 8-15-16

C. Miscellaneous
1. Concrete Repairs Needed for Coating
a. VS3-CCO01-GNR-000240 -Rm 12112 repair on K-Line — 8-31-16
VS3-CC01-GNR-000245 — Repairs per VS3-CC01-Z0-031 & VSG-CC01-GEF-000281 8-10-16
VS3-1020-GNR-000002 — Annulus Basemat Thickness OOT —8-09-16
VS3-CC01-GNR-000248 — Concrete repair, Area 2 E: 82’-6” Interior SB corner 8-10-16
VS3-CCO01-GNR-000249 — Low Cube Breaks - Areas 1&2 & AB holes Rms 12103/4 8-10-16

RQ- OO

D. Concrete Coating for Area 3 — El 66’-6” — 82’-6" - Support installation of KBO4, KB14, KB15, KB16 and R155

E. Concrete Floor Sloping for Area 4 — El 66’-6” — Follows J1 and Line 4 concrete pours - Support KB 11 and
KB12 installation

CA20 (SubMods 1 & 2) Lift & Set — See MAB Page for latest date
CA20 (Submods 3&4)
A. VS3-CA20-GNR-000052 - CA20 Spent Fuel Pool North Wall — TBD
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Construction Work

Site Specific

Unit 2 Cooling Towers:

1.  Repair Pump Structure Cooling Tower Walls
a) U2B CT West Side — 8/12/16
b) U2BCT East Side — 8/12/16
c) U2A CT West Side — 8/12/16
d) U2ACT East Side — 8/12/16
2. Pour Fillets and Splitters — TBD (28 day breaks on 8/10/16)

Unit 3 Cooling Towers:

1. Pour B, D and Curtain Walls—9/16/16
Power Block Support Work

1.  Backfilling TB3 west side - TBD
2. Backfilling N13 on Nightshift — TBD
3.  Excavating @ NI2 shield wall for waterproofing repair - TBD

Site Layout Changes
1. PEB (Plant Entry Bldg. #69)
a) Page Turn with Awarded Contractor— TBD
1. Update SORVD - 8/8/16
2. lIssue Req and Signatures, once Pricing is completed
2. DRS
3. YFS/PWS
4. Demo SDS under U2NI Lunch Tent, after move
5. MSE Wall Grounding, after start of MSE wall foundation

Engineering:

1. VSG-CWS-GNR-000015 — RAI Vendor, Embed Issues — TBD
2. VSG-CWS-GNR-000051 — PDC 3A/B Platform Legs - TBD
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(=) Construction Work

Site Services

A. Facilities — Modifications, setups and moves
1. Bldg. 107 (Cable Management) — Ready for Occupancy — 8/12/16

B. Crane Status
1. Grove 9150 150T crane #230885 from Annex needs technician support (ETAS 09/Aug). Replaced in service w 9150
from batch plant.
2. U2/U3TI Manitowoc 16000 begins arriving on site this week.

C. Construction Support - ongoing
1. U2NI Lunch Tent relocation — Tents 324 & 345 — Pressurizers relocated to new tent 324. U2NI LT needs schedule

to relocate to new tent 345, Target Completion for U2NI LT to support A30 work is 04/Sep.
2. U3NI Lunch Tent scope — Tent 3 — Approved — Working E&DCR & Procurement
3.  Rebar Fab Shop & Electrical Warehouse — LD2 — Design & Estimate to WEC 8/3/16 — Pending approval

D. General Civil Support
1. Parking Lot 3 (PL3) Expansion Il — Design

2. SWPPP for Subcontract City Expansion, Phase 9, LD12 — Engineering
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Subcontracts

A. Evaptech

1. Continue electrical work in Tower 2A, 3A & 3B; Punch-listing mechanical in 2A & 3A
B. Garney— RWS Intake

1. Installing formwork & rebar

C. Garney-0OWS

1. SORVD Item Resolution (14 open, 2 after 1 yr, 4 after tank repair)

a. Tank 3A-
1. Flow Meter 508 Install to start — 8/8/16
2. GNR 000029 (Clean Supply Line) —8/11/16
b. Tank 3B - Drain Tank and Perform Mechanical Repairs —

D. Garney— WWS Discharge (Permit Expires — 12/31/16)

1.  Working Diffuser — Safety Pause
E. Cannon Sline
CV and BOP HVAC Duct Blast and Applying Coatings in Blast Shop
Working NI2 Rooms as available
Prepping and coating and touchup miscellaneous TB2 areas
Paint / Blast Booth Renovations
NI3 — Floor Scope and area 3 coatings
Precast panel blast and coat
. SPL30 — Hot Item (5 shifts)
F. CBIS - Shield Building

1. Working Course 10, 11 & 12 @ Fit up Pad

2. Unit 3, Course 1 @ NI3 Pad. Fit up, Prep, Pipe Sleeves & Course 1 Templates
G. ENVIROVAC

1. Cleaning Floor Drains on Night Shift

2. Mockup of HVAC Duct Interior Weld Prep (Vendor Equipment needed on order)

3. CAO01

Noukwnpe
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(=) Subcontracts

H. Superior Air Handlin
1. Support installation in Rooms 12102, 12103, 12104, 12111 & CV
2. Preparing additional supports in shop.
I. CA Murren — WWS - NS Permit Expiration — 12/31/16
1. 13.8 KV Slope
a. Change Order complete by 8/17/16
b. CA Murren developing Construction Execution Plan Revision based on RFI 000021 response forecast 8/25/16
J.  CA Murren - MSE Wall
1. Resubmit Drawings prior to Backfilling — TBD
2. RFI-16CAM.016-001 (VSG-0000-GF-000299) - TBD
K. Gregory Electric
1. Performing Site wide lighting maintenance
2. Warehouse 20A, 20B, 57 — Fire Alarm System (Siemen's on-site programming panels)
3. Parking Lot #3 Lights on order — ROS 8/25/2016
4. Material Storage Bldg - Complete Fire Detection System — 8/24/2016
L. Carolina Energy Solutions (CES)
1. Steam Generator Brackets
a. U3 NI Embeds — mob 8/15/16
M. Transco — Reactor Cavity MRI (Metal Reflective Insulation) Package
1. Install Mirror Insulation —7/17/16 thru 8/27/16
N. Myers & Chapman
1. Complete Materials Storage Building
0. North American Substation Services (NASS)
1. Started 5/20/16, working transformer dress out
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High Level Actions

A. RCO1 Main Steam Flued Heads and Bellows
Owner -- Nathan Hardwick, Sponsor — Rod Cavalieri, SCANA — John Todd
1. Action — Determine acceptability of bellows onsite
a) Main Steam Bellows — High Confidence of Acceptance
b) Feed Water Bellows — Probably not usable
c) Engineering Schedule for Domestic Resolution—08/25/2016
d) Issue final design specifications to Shelley for fabrication of Feed Water Bellows - 08/18/2016
2. Action - Main Steam Flued Heads on site = 09/16/2016
B. CAR 2016-0460 Material Storage and Preventative Maintenance
CAR Owner — Frank Eppler, Sponsor — Carl Churchman; Issue Owner Curtis Frisbee
1. Action — Assigned Champion shall provide documentation at a frequency determined by Senior Management for 6 months from the
date the revised plan in PA-02 has been signed by Senior Management. Status updates shall include acreage gained, materials
moved/scrapped, resources acquired, and general provisional releases. Owner: Frisbee Due 11/18/2016
C.  SMCI Data Pack Deficiencies — PCC Level 1
Owner — Marty Mastroianni; Sponsor — Dale Garrison
1. Action - PCC, Matt Engle — Receive final approval on SMCI path forward — 8/12/2016
D. LAR90
Owner — Frank Turbeville Sponsor -Pat Young
1. Action - Full-scope LAR submitted: 8/10/2016
2. Action - PAR request date for RCO2 & Line-l — Immediately following LAR submittial
Cable Manager
Owner — Woody Harrington ; Sponsor - Rod Cavalieri
1. Action - Provide date for when cable manager will be populated and complete - 10/31/2016
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Emergent Issues/Action Items

Action/Comments

Owner

Date
Identified

Forecast
Date

Report Out

64 |132177-MSOW-15-0002 Work Hold on Containment Coatings - Partial Release Gene Voci 1-Jan-16 | 19-Aug-16 | 9-Aug-16
95 |Commercial Grade Dedication for Electrical Conduit Brande Lunz 3-Jun-15 1-Sep-16 | 10-Aug-16
107 [Risk Release procedure (QS 15.03) change management plan Frank Eppler 25-Jul-16 | 23-Sep-16 | 11-Aug-16
100 |ICPT: Metrics for Work Packages ready to work Tony Boone 1-Jun-16 | 3-Aug-16 | 11-Aug-16
87 |Field Purchase Requisition work process improvement Rob Carlon 1-May-16 TBD 15-Aug-16
105 |Laurens Ship-in-place trucks with valves & spools Rob Carlon 1-Jun-16 15-Aug-16
91 [HSS seam weld: CAR-2016-1146 Verification / Acceptance of HSS Seamwelds Dan O'Loughlin 1-Oct-15 TBD 16-Aug-16
98 |CAPAL 100384491 CAO03 Rebar Anchor extent of condition Dan O'Loughlin | 1-Jun-16 | 23-Sep-16 | 16-Aug-16
101 |Galvanized ductwork: Supports and repair coatings form welding activities Frank Turbeville | 1-Mar-16 | 1-Sep-16 | 17-Aug-16
94 |Cives Steel Company - NDE and CGD Issue Brande Lunz 22-Jul-15 | 31-Jul-16 | 17-Aug-16
106 |[Nova B-line electrical cable tray: 1x4 order Brande Lunz 1-May-16 | 30-Aug-16 | 17-Aug-16
79 |Maximo Implementation Status Tony Boone 1-Feb-16 | 7-Nov-16 | 26-Aug-16
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Procurement

Proprictary and Confidential Information
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o Ref#f | Work Package # PO# Supplier Description Owner Building Workfront | Forecast CND Notes
1 Carolina . C. Mangelsen | NI2 Shield
! 5S01.59 Fabricator | crsonnel Airlock Hatch (F) Bldg. RCO3 S-Aug-16 MRR-35036 Quality Request 0806-0039
L

1 IAPP-12354-PW032, 33
E 2 D220.00 Cives Embeds N3/7'3" type (2) D. Riddle (WT) NI2 Shield RCO5 26-Aug-16 |11-Sep-16
™ : p : Bldg. 8 P Drawings currently being detailed. Forecast date at risk as no
’\n fabrication has started
— ) i NI2 Shield o
o 3 ERO2.01 Shealy  [Flectrical Penetrations Bldg. RC0S 11-5¢P-16}15354-ML-E03 & 04 - 4" Conduit - onsite - Confirming CGD
g IAPP-12351-CE-PW797, 580-583 - Issued to shop.

D a 0220.00 Cives  |oremaining DOS platesfor 1 giggye ()| N2 Shield RCOS | 28-Sep-16 |11-Sep-16|APP-12351-CE-PW584 - Subbed to Dubose. Cives PCMK 12351-

¢ rame Bldg. bw796

8 APP-12351-CE-PWS585 - CA 187 - Pricing submitted.

[a) ICives to procure material upon PO award. Buyer to issue PO
Manway Hatch Embeds per . X N - "

! 5 0220.00 Cives  |APP-1000-GEF-198 & 1237- |D. Riddle (wT)| 214 | geos 11-Sep-16| 0; Material lead time 3-4 weeks. Fab can begin immediately
O CE-201 Bldg. upon receipt of materials and approved shop drawings. No
(%)) fab duration provided at this time
o Blast Door Embeds APP- . R .

| g [ G it ’
O 6 0220.00 Cives  [12341-CE-PF701,702,&  |D. Riddle (wr)| "2 Shield RCOS 11-Sep-16| <DCR APP-1230-GEF-573 issued 7-Jul-16 - Pricing provided
) o3 Bldg. [29-Jul. Buyer to issue CO. No schedule provided at this time

! Main Steam & Feedwater
E . 12404-ML-P14, P15, P16, . NI2 Shield Cives instructed Dubose to order material at risk. Pre
o 7 0220.00 Cives  |o405-ML-p10, P11, P14, O Riddle (WT)| g RCO6 | 28-Sep-16 [11-Sep-16%, 1 action meetings on 9-Aug to kick off fabrication
<t P15, 12421-ML-106
e 8 PL02.04B TBD Bulk ASME Pipe Purchase | I. Khan (WT) NI2 ALL TBD Awaiting final BOM and RFI response from WEC regarding the
N 602 spec.
© B Unit 2 Ring 2 - . i L

’q_) 9 SS01.00 PVS SPL-30 T. Lorentz (W) Containment | Outfitting 3-Aug-16A Now  |Missing Lug to ship 16-Aug
Unit 2 Ring 2 24-Aug-16
o] - _Jun-
E 10 $501.00 PVS SPL-33 T Lorentz (W) Containment | Outfitting Ship 15-Jun-16 new ship date is 8/24/16. Reason is tack weld N&D resolution.
() 11 Big Span___ [Containment Hat N. Hamm (F) NI 2 Containment| Varies 1-Jun-16 |Leveling Devices are shipping on 7/26.
o .
Jo) 12 6230.04 Aecon  [Q223 D Garrison NI2 Containment| 7-Oct-16 [13-Aug-16
(@) (WT)
0 13 6230.04 Aecon  |0233 D- Garrison NI 2 Containment | 30-Sep-16 |13-Aug-16
® (wT)
8 14 G230.04 Aecon (0240 D. ((E\jv'_rr')”" NI 2 Containment | 30-Sep-16 [30-Aug-16

! 15 5$S01.00 PVS SPLO9 T. Lorentz (W) NI 2 Containment | 12-Oct-16 | 31-Jul-16
B 16 $S01.00 PVS ISPL10 T. Lorentz (W) NI 2 Containment| 3-Oct-16 | 31-Jul-16
1 17 $S01.00 PVS ISPL12 T. Lorentz (W) NI 2 Containment | 30-Sep-16
E 18 5$501.00 PVS ISPL13 Beam T. Lorentz (W) NI 2 Containment | 7-Sep-16 | 2-Sep-16 |Fabrication start 1-Aug-16

19 $S01.00 PVS ISPL14 T. Lorentz (W) NI 2 Containment | 28-Sep-16 Ship date under review
Z 20 $S01.00 PVS ISPL15 T. Lorentz (W) NI 2 Containment | 28-Sep-16 Ship date under review
| 21 $S01.00 PVS SPL20 T. Lorentz (W) NI 2 Containment| 6-Sep-16 [ 31-Jul-16 [Ship date under review
< 22 SS01.00 PVS ISPL21 T. Lorentz (W) NI 2 Containment| 2-Sep-16 |31-Jul-16 [Ship date under review
Q_) 23 D100.CAQ05 | Greenberry [CA31 T. Lorentz (W) NI 2 Containment| 2-Feb-17
Z
@)
o
-
O
L
-t
L
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Ref# | Work Package # PO# Supplier Description Owner Building Workfront | Forecast CND Notes F

24 D100.CA005 | Greenberry [CA33 T. Lorentz (W) NI 2 Containment G_S;‘?:G 16-Jun-16 <

25 D100.CAO05 | Greenberry [CA34 T. Lorentz (W) NI 2 Containment | 18-Aug-16 |29-Jun-16 ?:\:'i’ei:“p gatells/1o/lo: Reason |s'delaysiinfockpackage =

27-Oct-16 . m

26 D100.CA00S5 | Greenberry [CA35 T. Lorentz (W) NI 2 Containment Ship 29-Jun-16 O
) 23-Sep-16 '

27 D100.CA005 | Greenberry [CA37 T. Lorentz (W) NI 2 Containment Ship 29-Jun-16 B

28 D100.CAO11 | Vigor/OIW IOLP's, Gussets, & Beam D. Garrison NIZ Inside CAO1 TBD PO issued 19-May./Per Dale 10/21 ship date but working to ®

Seats (WT) Containment improve

Beam Seats & Ledger D. Garrison NI2 . - 1 beam seat and 3 Ledger angles shipping 21-Jul. Remaining )

& PRlEHER S IAngles (WT) Containment el ke Ledger angle eta 11-Aug and Beam Seat ea 18-Aug g

30 D100.CA008 w fustiandingCeane Ral FMM NI2 Inside CAO1 | 28-Jul-16A | 1-Aug-16 o

Embeds complete 3

PWS-PL-V129, V311, V312 . - e S o

31 PV53.00 ? VSG-PV53-GEF-000001-  [R. Namit (WT)| NI2 Auxiliary E TBD  |16-Jun-16 =

PWS PV53 NSF61 Valves E&DCR complete. Need Requisition »

PW301: In fab. Piece has been cut. Est. fab completion 9/9/16. N

Est. delivery date 9/23/16. o

PW302: In fab. Piece has been fit. Est. fab completion H

Biflaigo 72 CE 15-May- ;x;gélfn i::; dr;ei:\cl;:rz;:at:elnl ﬁ(t)/:t fab completion 9/9/16 2

32 D220.00 Cives  [PW301,302,303, 304 & 305 |D. Riddle (WT)| Ni2 Auxiliary | Linet1-4 [9/28-11/30 v S R ey : <
Rl o aInpe) 16 Est. delivery date 9/23/16. .

PW304: In fab. Piece has been cut. Est. fab completion %))

11/18/16. Est. delivery date 11/30/16. '®)

PW305: In fab. Piece has been cut. Est. fab completion mv)

11/18/16. Est. delivery date 11/30/16. (0))

IAPP-12300-CE-PW301,302, Iline 10 to 11 15-May- PW 301: on Load 2099 onsite O
33 D220.00 Cives 1& 303 & APP-12300-AD- Qc Ni2 Auxiliary |& 11 Line | to| 5-Aug-16A 16 Y pw 302: on load 2100 onsite 1

D01 L PW 303: on load 2100 onsite (W)

Blockout material to o

35 5501.61 Rev. 1| Mackson [supplement hubs above (SS FMM NI2 Auxiliary | Areas 1& 2 | 2-Aug-16 IAngle received on MRR-34482 and 34970 ready to be issued. 9?

IAngle & Grating) Items 1, 2, and 3 complete onsite. MRRs 34844 not posted ’C_D.‘

lon hold per APP-PV50-GEF-850002. ESSOW being generated to T+

36 TBD FPS Valves PV50 Z0D-170 E. Grein (WT) | NI2 Auxiliary | Room 12155 2-Jul-16 [test valves to prove operability after seismic event. Once N

ESSOW complete, req for testing will generated o

37 PV50.02 TBD  [FPSValves Pv5020D-128 | PIkMOTe /|y psiliary | Room 12155 2-Jul-16 y

i J. McGregor v ICBE and TBE in process. Deviation and LOA will be required I\‘

. Embed for precast floors k - PM did not prioritize with shop. Estimated fab complete 25- w

38 D220.00 Cives 12306-ML-EQ5 D. Riddle (WT)| Ni2 Auxiliary | Room 12306 | 15-Aug-16 g AEstimated stalaiSap 3
39 D220.00 Cives Embeds for Area 1 Floors |D. Riddle (WT)| NI2 Auxiliary Area 1 15-Jul-16 [affected by E&DCR APP-1230-GEF-564 issued 23-May-16 !

40 ER01.05 Nova ICable Tray J. Taylor (WT) | NI2 Auxiliary All 31-Aug-16(Testing to complete 5-Aug. m
o - 28-Sep-16 1

41 $S01.00 PVS Floor Steel 4A-411 Material| V. Como (F) | NI2 Auxiliary | Room 12352 Ship Ship 28-Sep o

v p C. Mangelsen L Q

42 AT01.03 New South [Waterproofing Primer F) NI2 Auxiliary | WallN 1-4 | 18-Aug-16 P16.07.20.04 Req Rev 6 PO Rev 4. PO issued. %

43 | VS2-1230-SSW-005 §501.65 F1136 Bolts S. Ali (F) NI2 Auxiliary R16.08.02.02. Inquiry SS01.65A aproved 8-Aug -

w

S,

N

N
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1 " $S01.53 Dubose  [Grating C. Mangelsen NI2CA20 |Room 12265 | 31-Aug-16 Gratlr)g to be. shipped from Ohio gl_'ating to Dubose on 8/12,
" (F) then inspection and doc pkg submittal.
OI 45 SS01.26 Rev1| Mackson [Bent Plate S Ma(r:jelsen NI2 CA20 IAwaiting PO Rev adding plate.
N~
0‘? 46 $S01.57 CPS 17' A240 plate C Mangelsen NI2 CA20 TBS Supplier cut a portion of the plate for a coupon.
N~
~ 47 J400-00 Gerdau k#Q Couplers A. Rogers (F) NI2 CA20 18-Aug-16 4404 eta 18-Aug
o
N VS2-4042-SAW- Supplemental Steel El. ey Load 73 arrived 8-Jul. Load 74 to arrive 13-Jul OSD for an
+H+ — 850001 S SR 117'6" AL — G ol overage. Load 75 MRR-35049 not posted
..q_). Drawings approved 11-Jul. Eaton MVA Leadtime is 18-20
. M. Wimmer weeks. SEL FAT testing (10 days including weekends) to
4 50 ES01.01 Eaton Switchgear Anne: IE 28-0Oct-1
8 witchg (WT) X Oct-16 complete 13-Oct. WECTEC Inspection complete 19-Oct. Ship
by 24-Oct
(| "
DF02.01 & M. Wimmer
L.) 51 DS02.01 Eaton Breakers (WT) Annex IE 17-Aug-16
Item #24 is the angle, items 22 and 23 is plate, all onsite.
%2 - e L6x4x5/8" Angle FMM Annex IE 2AUB16 | 4 ig16 Complete and ready to be issued.
o g y
O $S01.12 Rev Nelson Studs Ferr.ulle t.o flat
%) 53 18 Mackson  [unthreaded for Hilti Girder Annex All 2-Aug-16 | 15-Jul-16
' System FMM REV 18 is onsite. MRR-34799
P. McGregor
E 4 Fo133gs | ReADATC \yeiders F) Annex Al 2-Aug16 | ASAP PO issued 26-lul
55 P. McGregor 5-Aug-16 &
g F013296 ULG Forklift (F) Annex All 9-Aug-16 ASAP PO issued. 1 to arrive 5-Aug and the other early week of 8-Aug|
C.\i 56 N. Andrulonis
© 4500666463 Boric Acid Tank (W) Annex Area 3 24-Sep-16 | 3-Dec-16
- M. Detrick
[} 57 (WT) J. Goley 10-12 week lead time. Not released for fabrication. GA,
o) (WT) ™. seismic cal, change order for heater blankets upgrade and
E MS90.01 Milton CAT _|Annex DG Fuel Tank Wimmer (WT) Annex Area 3 18D 2-Feb-17 |paint/coating. Deviation approved. LOA in process
3 sg | V52-4043-Cow-
()] 850003 J400-00 Gerdau Formsavers A. Rogers (F) Annex Area 3 3-Nov-16 | 2-Dec-16 [P16.06.08.01
o 59 ER01.17 Unistrut B. Beasley Annex All 29-Aug-16|R16.07.21.07. Out for quote. Quotes due 12-Aug
o0 C. Mangelsen P16.07.20.03
5 iy AT01.03 New South [Bituthene Seal/Materials (F) Annex Area 3 15-Aug-16[Shake Space Seal - PO to be issued on 8/4 for Unit 3.
N 61 C. Mangelsen P16.07.27.14 Angle clips are missing from fab shop on beams.
1 S$501.48 Mackson  |L3x3x5/16 (F) Annex 12-Aug-16 | 8-Aug-16 |Construction to rework. PO issued
o) 62 Hilti Cable Tray Supt. P16.07.18.03 Req rev 3 Req approved 1-Aug. Awaiting Budget
L $S01.60 Hardware B. Beasley Annex IE 15-Aug-16Japproval.
— M. Manning
LL e F013587 Scissor Lift & Man lift (F) Annex out for final signature
> 64 F013589 [Trailers Annex routing for signature. Has not made it to Procurement
— P. McGregor
2' = F013296 Sunbelt Fork Lift (F) Annex 5-Aug-16 PO issued
O 66 Battery Rm CMU Doors G. Battle Annex IE 29-Sep-16(P16.07.28.08
—_ M. Manning
CZ) &7 F013607 Stud Gun (F) Annex IE out for quote
e e A T e oo e L et
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Ref# Work Package # PO# Supplier Description Owner Building Workfront | Forecast CND Notes
68 ; J400-00 Gerdau JArea 1 117' Slab Rebar J. Hornsby (F) Annex Area 1 5-Sep-16 [Control Code: N82H
69 1400-00 Gerdau Area 2 117' Slab Rebar J. Hornsby (F) Annex Area 2 5-Sep-16 |Control Codes: N82I, N82K
IMRT R16.08.03.01
EDCR: VSG-CC01-GEF-000295 - Change from Five Star grout to
Hilti Hilti RES00 Annex Area 3 15-Aug-16|RES00
70 $S01.03 CPS RO OR0aCAZU Lodk GliEsa MAB U3 CA20 | 19-Aug-16 ICPS QA must conduct audit of facility prior to shipment.
iChase Channel (F)
132178- ICAO01-38 External C. Mangelsen g Drawings approved, other docs need review. Dubose sent in
1 $501.05 Diboss Connection Material (F) MAB el e Fhug16 revised QA manual being reviewed in CLT.
F013684 Lifting Frame Material MAB MAB U3 CAO1 approvals reversed due to scope change
F013661 Fab Table Materials MAB U3 CAO3 20-Aug-16{req routing for approval
$501.44 Tioga  |Stainless Steel Flat Bar & Ma(','je'se" MAB U3 CA20
72 KB14 Spool VS3-WGS-PLW- | D. Garrison Mechanical
VS3-KB14-KBW-001 | G230.M01 Laurens 02A-1 (WT) Modules KB14 TBD 22-Jun-16 [At Lake Charles;Order for Spool Rebuild - In Process
73 VS3-KB16-KBW- KB16 Spool VS3-WLS-PLW- | M. Sandford | Mechanical
850000 Laurens 112-2 (WT)/S.Jones| Modules KB16 TBD 22-Jun-16 |Verifying delivery date
74 VS3-KB16-KBW- KB16 Spool VS3-WLS-PLW- | M. Sandford | Mechanical
850000 G230.M01 Laurens 120-1 (WT)/S.Jones| Modules KB16 TBD 22-Jun-16 [Shipping to site with exceptions. Verifying delivery date
75 VS3-R151-R1W- IR151 Spool VS3-VWS-PLW- | D. Garrison Mechanical Located by C Glover WE 06/17/16; Awaiting shipping
850001 G230.M01 Lake Charles [381-1 (WT) Modules R151 TBD 22-Jun-16 jconfirmation
Deviation in process. No LOA required since this is Fluor DOR
76 VS3-KB16-KBW- PY30.00 Single Stage Orifices WLS- | J. Dickamore | Mechanical KB16 27-Jul-16 will be administered by WECTEC until the PO is transitioned
850000 " PL-RO2 (WT) Modules [to site). Lessons learned from China being incorporated and
lcould change current scope
. \Welded Tubing 1" Male Mechanical IOnsite no MRR. To return to vendor, will be reordered on
77 | VS2-1100-KQW-002 |PL03.08 Rel 12 Tioga L dapter Modulas KQ22 & 23 | 24-Jun-16 |24-Jun-16 1701.02, ASME Ill material.
Structural bolts, washers, | C. Mangelsen | Mechanical 19 Module
z8 U Bubose nuts (F) Modules New Builds e P16.06.13.08 - PO issued 7-Jul.
P16.06.13.07 2-3 week lead time, Supplier awaiting 2 items to
k Mechanical 19 Module be marked per SR-C spec requirements they have to marked
o PLO3.04Rel 15|  Mackson  Pipe fasteners C. Mangelsen Modules New Builds 2-Adg-16%{1-AuE-16 by hand taking longer than expected, awaiting shipping dpc .
(F) pkg for partial.
[Structural material for new FMM/C. Mechanical 19 Module
g0 3501.03 Reli73 s bbuilds Mangelsen (F)] Modules | New Builds | 82816 |209U-16 | 447 A36 plate 1/2" onsite MRR-34998 , balance ETA 8/8.
b f MRT R06.02.09 - PO issued. All materials are at Mackson
81 D00 REY Mackson Str.uctural R Gy C. Mangelsen Mesienical || 19 Mod.ule 11-Aug-16 | 20-Jul-16 |being tested. ETA 8/11. Also awaiting CGD plan approval for
56 builds Modules New Builds n
(F) IA992 and A36 material.
Structural material for new | C. Mangelsen | Mechanical 19 Module
2 FEUR o builds (F) Modules | New Builds | 12AU816 | 209UH16 |y s 006.02.09 - PO issued on 7/22
Carolina A 8 Mechanical 19 Module
LB SEUUE Fabricator EAIEiDa fALnCatDISlBRA B. Herbert (F) Modules New Builds AL SQC to review 14-Jul Req Complete. PO on hold
" Piping material for New C. Mangelsen | Mechanical 19 Module P P16.06.24.03. PO issued. Various dates on release ranging
84 PLO3.08 Rel 17 Jicea Builds (F) Modules New Builds SR from 3-Aug to 31-Aug)
85 $S01.03 REL cPs Angle & Plates w/ W Mechanical | 19 Module 25-Aug-16 P16.06.07.01 PO issued approx 9 truck loads w/ material
75 Shapes C. Mangelsen Modules New Builds g below

CONFIDENTIAL
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o Reft# | Work Package # PO# Supplier Description Owner Building Workfront | Forecast CND Notes
! C. Mangelsen | Mechanical | 19 Module
Ll 87 el T (F) Modules | New Builds | 2°U816 P16.06.24.02. PO Issued 7/21
OI %0 1/8" and 1/16" Shim Mechanical | KB04, KQ22,
~ Various SS01.48 Rev. 8] Mackson  |Material C. Mangelsen Modules KQ23 4-Aug-16 |22-Jun-16 [MRT R16.06.20.06. PO issued 29-Jul
™ KQ22 Spool VS2-CVS-PLW- | D.Garrison | Mechanical
N 9 G23o.mpy | ek Charles yop o (W) Modules kQ22 -
by KQ22 Spool VS2-CVS-PLW- | D.Garrison | Mechanical
N 92 G23o.mo1 | LekeCharles e 18 (WT) Modules kQ22
KQ22 Spool VS2-CVS-PLW- | D.Garrison | Mechanical
i 3 G230.moy | teke Charles o o (WT) Modules o
O KQ22 Spool VS2-CVS-PLW- | M. Sandford | Mechanical
Aé - e 07Q-3 (WT) /S.Jones| Modules KQ22
o KQ23 Spool VS2-CVS-PLW- | D.Garrison | Mechanical
(@] % G23o.mo1 | M2ke charles ooy (w1) Modules o
! KQ23 Spool VS2-CVS-PLW- | D.Garrison | Mechanical
8 % G2ao.mor | Bk Charles Lo (WT) Modules kQ23
KQ23 Spool VS2-CVS-PLW- | D. Garrison | Mechanical
% 7 Gaao.mo1 | ke Charles iy 5 (WT) Modules —
KQ23 Spool VS2-CVS-PLW- | D. Garrison | Mechanical
UI) 98 G23o.mo1 | L3ke Charles oy o (WT) Modules e
KQ23 Spool VS2-CVS-PLW- | D. Garrison Mechanical
E e G230.mp1 | LekeCharles 1, (W) Modules —
100 Laurens KB12 Spool VS3-SFS-PLW- | M. Sandford | Mechanical KB12
g l086-1 (WT)/S. Jones| Modules
’e KB12 Spool VS3-SFS-PLW- | M. Sandford | Mechanical
g — Laurens  lrgg.1 (WT) /5. Jones| _Modules KB12
KB12 Spool VS3-SFS-PLW- | M. Sandford | Mechanical
) 102 Laurens  lygg 4 (WT) /. Jones| Modules KB12
o KB12 Spool VS3-WLS-PLW- | M. Sandford | Mechanical
GE) 103 Laurens  l5o8-1 (WT) /5. Jones| _Modules KB12
o KB12 Spool VS3-WLS-PLW- | M. Sandford | Mechanical
g 108 Laurens  f6op-1 (WT) /5. Jones| _Modules KB12
KB12 Spool VS3-WLS-PLW- | D.Garrison | Mechanical
0 105 G23o.mo1 | ‘2ke Charles oo (W1) Modules KB12
- KB12 Spool VS3-WLS-PLW- | D. Garrison Mechanical
S 108 G23omoy | 2ke Charles loog (wr) Modules K812
1 KB12 Spool VS3-WLS-PLW- | M. Sandford | Mechanical
o) — Sl 67X-1 (WT)/S.Jones| Modules KB12
Ll KB14 Spool VS3-WGS-PLW-| D.Garrison | Mechanical
_ 108 G23o.mo1 | '2ke Charles loop 4 (WT) Modules K814
L KB14 Valve VS3-WGS-PL- D. Garrison Mechanical
> 109 G23o.mo1_| Leke charles 150, (WT) Modules KBl4
1 110 Lake Charles KB15 Spool VS3-WLS-PLW- | D. Garrison Mechanical
Z:I G230.M01 160-1 (WT) Modules KB15
Mechanical .
LE) 111 SSOL.61Rev, 1| Mackson Grating for R251 C-Mangelsen | = " R251 12-Aug-16 R16.07.19.01 - PO issued on 7/26
@)
' Proprictary and Confidential Information
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Ref# | Work Package # PO# Supplier Description Owner Building Workfront | Forecast CND Notes
Mechanical
3/4" Round Bar Modules KB12 19-Aug-16 (ol
Mechanical
1/4" Flat Bar Modules All 11-Aug-16 e
112 Waterproof Membrane C. Mangelsen Turbine 29-jul-16 IMRT # P16.06.21.07 AT01.04 Rev 1
114 VS3-CDS-MEW- IA36 Steel Plate 1/4", 1/8", [C. Mangelsen /| Turbine P16.06.23.01 - 1/4" MRR-34681 w/ QC QR 0729-0042. No 1/8"
850019 SS01.03 Rel 73 CPS 3/8" Qc 28-Jul-16 lor 3/8" received
115 VS2-CDS-MEW- IA36 Steel Plate 1" and A36 [C. Mangelsen /| Turbine P16.06.22.02 - Angle MRR-34791, MRR-34790, 34789. No 1"
850021 5501.03 Rel 73 CPS IAngle Qc 28-Jul-16 plate received
116 Hilti Girder Material B. Hinson (WT)|  Turbine MRT # P16.07.27.04 Requistion awaiting approvals.
Grout
Placement
117 under
Fixators @
VS2-2060-MGW-001 CE50.03 Maco Standard V-100 Grout N. Hamm (F) Turbine 170' el 5-Aug-16 RT # P16.07.26.01 - PO issued
118 J400.00 Gerdau 14 Position Couplers A. Rogers (F) Unit 3NI E1&E2 15-Aug-16 1117 w/ Construction.
#5 Terminators ERICO Item#EL16D6Q - partial shipment 3607
F1 Inside & 18-Jul-16 jonsite w/ Construction. 2600 w/ QC QR 0801-0061

119 Gerdau #5 Terminators Qc Unit 3 NI 27-Jul-16A | & 20-Jun- [#6 Terminators ERICO Item#EL20D6Q - QTY=7170 onsite w/

Layer 3 16 Construction
J400.00
Spools VS3-WWS-PLW-31B-| M. Sandford .
g0 e U 1 & 31D-4 (WT) /S. Jones Stz AEEST LR 31B-1 is onsite and issued. 31D-4 is held up due to invoices
. R i1 [E&DCR APP-1240-GEF-269 complete - Shop drawings to
121 1400.00 Gerdau  [Rebar J.Hornsby (F) | Unit3 NI 11 Line 8D 22-Aug-16 ollow Unit 2 review and approval
123 527365 Lake Charles [B6 & B7 Plates FMM Unit 3 NI CAO0S 27-Jul-16A |22-Aug-16onsite
. Area 1100'
124 $S01.00 PVS 4A1006F12-1 V. Como (F) Unit 3 NI Slabs 22-Aug-16 rack Weld Issue
125 Gerdau [#9 Terminators Y1 Unit 3 NI Layer 3 18-Aug-16 | 1-Aug-16
1400.00 Rogers (F) Y J B INeed 383. 75 on hand. 40 onsite
126 J400.00 Gerdau Stock Rebar Unit 3 NI All
128 C107.00 Rev 2 Maco Flat Bar N. Hamm (F) | Site Specific | CWS Piping [ 5-Aug-16 Doc stamped Proceed.
129 C81;£I39Req Munaco  [10" & 12" Gaskets N.Hamm (F) | Site Specific | YFS Piping | 5-Aug-16
131 F012834 Flow Water Jet N N:::)nnmg Site Services | Site Services 4-6 week lead time
132 F013362 | Prestige Equip |Horizontal Boring Mill FMM Site Services | Site Services | 25-Jul-16 PO issued
133 F012833 [ General Equip [Rebar Bender FMM Site Services | Site Services | 29-Jul-16A onsite MRR-34810

Proprictary and Confidential Information
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Procurement

Ref# | Work Package # PO# Supplier Description Owner Building Workfront | Forecast CND Notes
. FMM /P. . . .
134 F012871 Airgas Fume Extractors McGregor (F) Safety Safety 19-Aug-16 PO issued - partial order onsite
6-7 week lead time after doc approvals, doc sent back as
135 et e L] CPS 36" TEGA DOST Couplers Lol L Subcontracts (s /A8 15-Sep-16 Revise/Resubmit. Lead time is at risk due to material being
rev8 (F) Murren WWS ) . ps A
imanufactured in Europe. | | for fabrication.
136 F012379 Tremble  [Survey Scanner FMM All All 29-Jul-16A onsite MRR-34797
137 ER02.01 Shealy  [Misc Material P-McGregor | Al Phased 30 Jun-16 Charleston Material
(F) deliveries
P. McGregor .
e F013432 T 7 50 Welder Fans (F) Safety Safety 5-Aug-16 PO
P. McGregor }
139 F013510 Mist Fan Repair Parts ) Safety Safety 26-Aug-16 PO issued - Parts on back order
M. Scarcella
e Risk Release Stickers (F) 20-Sep-16 O e
WVS2000024 Risk Release Tags C. Riddle (F) 20-Sep-16|0ut for quote

Proprictary and Confidential Information
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Quality Assurance

K

6.

ey Surveillance Activities
i

CAP Program Surveillance (CAR/DI/DIR process) — Issues identified with DIR process, timeliness of causal analyses and adequacy of actions to
justify closures. — Field Work complete, analyzing results and drafting report. Ongoing

CES (WECTEC Scope) Unit 2 Reactor Pressure Vessel Support Installation. Phase 1 - Machining RPV Embedments. Complete. Report being
drafted. Several in-process deficiencies self-identified by CES and documented in their CAP program. One item identified by WECTEC (M&TE
Control)

Verify performance of QC Routine Inspections and adequacy. There are issues regarding inadequate documentation of inspections being
pursued. Ongoing

CA-03 Completion review. Ongoing

CES (WECTEC Scope) Unit 2 Reactor Pressure Vessel Support Installation Phase 2 - Drilling & Reaming (32) Anchor Dowel Holes in the (4) RPV
Supports and Phase 3 - Final machining of RPV Support (4) Thermal Plates and (4) Bottom Wear Plates.

ASME Manual Org. chart, Site Org. chart alignment and completion of required training.

Upcoming new surveillances

1.
2.
3.

4.
5.

CES (WECTEC scope) set up and machining for RCL piping.

CES (WECTEC scope) Steam Generator Support installation.

CES (WECTEC Scope) Unit 2 Reactor Pressure Vessel Support Installation Phase 2 - Drilling & Reaming (32) Anchor Dowel Holes in the (4) RPV Supports
and Phase 3 - Final machining of RPV Support (4) Thermal Plates and (4) Bottom Wear Plates To begin 8/8

D RTNSS material control, receipt inspections etc. as follow-up to Surveillance S-132177-2015-066. To start 8/15

N&D Tagging — material controlled, lost/damaged tags, QC Manager Hold Tag Process, use of tag boards etc.

Additional items will be added from schedule based on completion of above

External Audits/Surveillances

Nk N RS

Hartford Steam Boiler (ANI) audit tentative scheduled for 8/29. Focus on org. changes/training.

SCE&G Corrective Action Program Audit - Started, ongoing

NRC Annual Corrective Action Program (CAP) Inspection 9/12-9/16

WECTEC Implementation Audit of CES. Date change from Aug 22 to Oct TBD.

CBIS Audit of WECTEC 8/15-19 (CBIS required to perform oversite of WECTEC welding to penetrations/flute heads etc.)

Proprictary and Confidential Information
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Licensing

Licensing Items Affecting Construction/NRC Updates:

A. LAR-53 - PXS Condensate Return
1. Impacts installation of PXS piping on Ring 2 (TBD), Ring 3 set (Feb 2017)
2. Transmit Rev. 1 LAR package to SCE&G once final technical comments resolved (targeting late August)
B. LAR-81 - Dimension Changes for CH77 Module
1. Driving installation of CH77, SPL-13, potential to delay SG set
2. SCE&G to submit LAR-81 to NRC by 8/11/2016
3. On track to receive PAR on or before 8/29/2016
C. LAR-90 - Finned Floors
1. Affects RC06, Wall | form savers, rebar for CA20 floor modules (hooks in Wall | at 117'3 need PAR)
2. PAR received for CA20 floors at 82'6, 92'6 (mini-LAR scope) on 7/22/2016
3. Rev. 2 LAR package (full-scope LAR) targeting 8/10/2016 submittal to NRC
4. Second PAR request to cover hooks/form savers in wall at Line |
D. LAR-49 - Modules Clip Angle
1. Impacts installation of CA3x, CA5x floor modules in Containment (CA36 is Oct 2016)
2. Rev. 0 LAR package submitted to NRC 6/16/2016
3. Rev. 1 LAR package planned for submittal to NRC pending resolution of calc discussion
E. LAR-74 - Shield Building Roof, Tension Beam, and Inlet Changes
1. PAR desired, would increase confidence in NRC approval of shield building roof beam design (mock-up 11/2016)
2. Submit Rev. B LAR package to customers 8/09/2016
3. Pre-submittal meeting with NRC mid-August
4. Transmit Rev. O LAR package to SCE&G 9/22/16
F. Upcoming NRC Inspections
1. August 4, NRC Senior Management Quarterly Meeting
2. TBD, Vertical Slice Inspection of On-site Welding Program
3. August 15-19 (tentative), Programmatic Inspection: Part 21 - Non-conforming Pipe Spools (VCS/Vogtle)
4. September 12-16, Annual Corrective Action Program (CAP) Inspection

Proprictary and Confidential Information
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ERE R ‘ Average Days Duration to Complete .z

Number of Documents | May-16| Jun-16|  Jul-16| Aug-16 w

o | Priority 1 10.4 17.4 7.6 3.0 S

| 700 Priority 2 28.0 14.4 13.3 12.7 0p)

| el ')
| Priority 3 75.3 30.5 34.6[ #DIV/0! ,

| & Median Days Duration to Complete g

500 = May-16 May-16 Jun-16 Jul-16|  Aug-16 C%

| 400 ; mun-16 | Priority 1 5 5 7 2 @

300 = Jul-16 : Priority 2 13 8 7 10 ﬁ

; | mAug-16 Priority 3 45 13 14.5] #NUM! o

} 20 ' Number of Documents Completed ~

| 100 - l = . May-16| Jun-16]  Jul-16| Aug-16 %

| o i m B | = i Priority 1 101 120 36 3 o

) Priority 1  Priority 2 Priority 3 P6 Total SDE Total Priority 2 105 109 41 3 m

Priority 3 54 39 14 0 i

Data is for documents completed in the month. P6 Total 260 268 91 6 3

P6 and SDE Data run on 8/5/16. SDE Total 402 694 494 37 N

b
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Supplemental Information to VS2-FSO1-GNR-
000001 (Implement WP VS2-FS01-FSW-850000)

VS2-FS01-GNR-000002

Aoy Ze ok ] [T 811k PAN Missed Embeds Annulus

Rust Turbine Casing machined surfaces
Supplemental N&D

YRy R e ke TRk VB Missing Embed in layer C

VS2-MGO01-GNR-000017

Ay 2\ [l el 28 000028 Rust Found on LP Turbine Rotors

VS3 Condenser Spray Curtain Piping Nozzle
Welds

Unit 2 Embed Plates added after Concrete
Pour

Unit 3 Module CA04 Interior Wall Face
Locations Out of Tolerance (Requires Layer 5)
Indeterminate roughness of cored holes
(CAR 2015-3675)

Unit 3 Module CA04 Interior Wall Face
Locations Out of Tolerance (Requires Layer 6)
Unit 3 Module CA04 Interior Wall Face
Locations Out of Tolerance (Requires Layer 7)
Main Condenser Site Repair Procedure
Violates HEI Standard

VS3-MEO1-GNR-000020
VS2-1010-GNR-000012
VS3-CA04-GNR-000013
VS2-CR01-GNR-000394
VS3-CA04-GNR-000015
VS3-CA04-GNR-000016
VSG-MEO1-GNR-000006

ALy Ze ok el [TE 1 [ii Y88 Embeds Missed in Area 2 El 100' at I-line

FW Pumps' Motors rotated Manually
without lubrication

ARy Ze s e BEEEREN Out of tolerance embed plates on J.1 and J.2
VS2-FS02-GNR-000003

VS2-MS45-GNR-000023

Unit 2 Spent Fuel Rack Baseplate Distortion

VS3-MEO1-GNR-000032
CONFIDENTIAL

Weld Deffects in Extraction Steam Piping

ELECTRONICALLY FILED - 2018 December 6 2:04 PM - SCPSC - Docket # 2017-370-E - Page 22 of 27

Initiated Date

8/15/2014
9/18/2014
2/18/2015

5/15/2015
10/8/2013
7/13/2015

8/13/2015
10/1/2015
10/8/2015
10/1/2015
10/2/2015
9/29/2015
1/23/2015

9/14/2015

11/4/2015
2/10/2016
3/16/2016

RAIs >90 davs Id

Mechanical 720 6

Civil 686 671
Mechanical 533 521
Civil 447 442
Mechanical 1031 430
Mechanical 388 387
Civil 3575 £ 350
Modules 308 294
Civil 301 294
Modules 308 293
Modules 3075 5293
Mechanical 310 288
Civil 559 282
Mechanical 325 267
Civil 274 198
Mechanical 176 168
Mechanical 141 128

RAI Owner

Steve Giustino
(Installation Support)
William Allman
(FE/Construction)

Don Low (for Toshiba)

William Allman
(FE/Construction)

Don Low (for Toshiba)

George Cook (for
Toshiba)
Arthur Reed
(FE/Construction)
Dwayne Robinett
(FE/Construction)
John Yeliseyev
(FE/Construction)
Dwayne Robinett
(FE/Construction)
Dwayne Robinett
(FE/Construction)
George Cook (for
Toshiba)
Carlie Allman
(FE/Construction)
Thomas Magruder
(FE/Construction)

Alex Filo (FE/Const)
Steve Giustino (Inst Spt)

George Cook (for Tosh)
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Civil & Structural

Key Challenges & Mitigation Plan

Challenge Mitigation Plan Due Date
Non-Contact Lap Splice Supporting calcuiations for LAR-90 are scheduled to be completed by August 8 in response to a request to improve on the already expedited schedule. The 0/8/16
Supplemental Hand Calcs have been  core team has been working 3 6 day work weeks |10 hour days) to meet or exceed our commitmens
edded to the LAR submittal by
customer request The primary technical risk to schedule at this point is the configuration of the E/\W CA24/CA4S5 connections and the associsted load combination of SSE =

Thermal which has not been performed.

The E/W connections are currently designed as a double layer of reinforcement. Engineering is evaluating i adequate margin exists to utilize 3 single layer of
reinforcement similar to the rest of the finned floor connections. The double layer of reinf ment adds complexity to the non-contact lap splice and would
require additional justification. This is added scope from the previously planned finned floor calculations and the established 8/8 date. Currently E&DCR APP-
1241-GEF-076 is in the review process to justify and remave she double fayer of reinforcement.

A proposal 1o create 3 small stand-alone document to draw the conclusion that the load combination of S5E + Thermal does not affect the area of steel
provided has been discussed. Two differen approaches have been explored, which only ane produces a favorable path. This path is challenging the 8/8/16
date and resources have been reallocated to help with the pace of production. A customer discussion will be held this week to dizcuss the proposed
approach.

C7 Reber Comments from site on the updated/optimized rebar layout of SPLS1 per site request were received at end of day 7/19. There are =till many commentsto . 8/BIsE St
work through. one of which i related to code compliance based on Southern Nuclear feedback “SNC has not accepted two smalter bars lap splicing to 3 single Becbiee
iarger bar 35 ACI 349 code compliant detail. Thiz comment is with regards to splicing #8 bar to #11 bar which is governed by the CAD1 coupler design. A
discussion between size, home office, and WES iz targeted during the week of 5/8

Engineering package process  Expect siightly smaller quantities in July — August — September.  Adding quantities from new SPL scopes of work Ongoing
ending in 250/month updated
drawings
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Key Challenges & Mitigation Plan

Challenge/lssue
DCD Discrepancy -
N690 Evaluations /
CAPAL 100385381

Fire Hose Station
Elevations

MSIV Room Temp.
Exceedances / CAPAL
100353731

CAPAL 100397988 CVS
Shielding issue

Mitigation Plan

No Physical Plant Changes Expected

1. Licensing Evaluation — if no discrepancy exist determine if any further actions are
needed (add clarification to N1-001)

2. [f discrepancy exists, review PWR analysis and define actions needed for closure
further actions

Current piping layout violates elevation requirements of NFPA 14. Presented at stage
gate 2 on 8/2 and incarporating comments from China projects.

1. Determine if APP-GW-VPR-008 & APP-GW-M3C-008 are impacted. Error was
discovered and piping is investigating higher temperatures.

EQ to evaluate and document impact (no impact based on qualifications)

3. EQ/Plant integration to issue E&DCR & PRHA to issue APP-SSAR-GSC-168

M

Assessing radiation shielding options to met licensing commitments. Likely a physical
change is required to provide shielding. (Steel / Tungsten plate)

@ Westinghouse
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1. 8/5
2. 8/19

EOC complete. E&DCR
is required to make
design compliant with
NFPA 14- relocation of
hose station valves and
relocation off Durasteel
walls by 8/31/16.

1. Completed
2. 8/5
3. 8/12

Issue has been
reviewed and approach
is for localized shielding

around pipe-E&DCR
archived by 9/16
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Plant Integration —

Key Challenges & Mitigation Plan

Challenge Mitigation Plan
Completion of Completion of VP-030 has outstanding issues.
VP-030 1. Aux building heat-up calculation efforts have been underway to generate an analysis that support EQ commitments for abnormal

temperature in the auxiliary building for events such as loss of AC power & loss of HVAC.
2. APP-GW-VPC-034

* 2 RMS E&DCRs in process. 1 will require changes to PLS.
3. Steam Line Break CAPAL

EMD RCP Update  Issuance of EMD reconciliation DCP is required to finalize safety analysis close out

impacts * APP-MPO1-VDC-001 still required to complete IMP database and predictive analyses which are 3 July DDs.
APP-GW-M3C- Evaluation was being updated in support of VP-030. Error was found in calculation that challenges previous results.
008 :

WCAP'-17938 NRC informed WEC that WCAP will go to ACRS for review. ACRS meeting tentatively scheduled for 11/30.

* WCAP is not applicable to China. Separate technical report was generated for China.
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Questions/Comments/Notes

Proprictary and Confidential Information
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